Freliminary Water Plant Upgrade Schedule

December 19, 2015: As submitted to the Village by C.T. Male Associates, project engineers.

Task Description Completion Date
Basis of Design December 15, 2015
45% Documents December 31, 2015
Pre-final (DOH submission) Documents January 15, 2016
Final Design Ready for DOH Approval & Construction January 31, 2016
Bid Advertise and Award March 1, 2016
Construction Contracts Signed March 15, 2016
Major Equipment Submittals Completed March 31, 2016
Major Equipment On-site and Installed July 15, 2016
Treatment Start-up & Testing August 30, 2016
Construction Complete Qctober 30, 2016
Notes:

1. DOH review and approval process estimated at 2-4 weeks.
2. System operational 8- months after DOH approval.
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